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10 December 2012 
 
Ms. Kelly Manheimer 
U.S. Environmental Protection Agency 
75 Hawthorne Street 
San Francisco, CA 94105 
 
Re:  November 2012 Monthly Progress Report (electronic submittal) 

North Hollywood Operable Unit, Second Interim Remedy, Groundwater Remediation Design 

Dear  Ms. Manheimer: 

Attached is the November 2012 monthly progress report for the North Hollywood Operable Unit 
(NHOU), pursuant to the Administrative Settlement Agreement and Order on Consent for Remedial 
Design (RD-AOC) for the North Hollywood Operable Unit (NHOU). 

Please contact me at (510) 663-3996 if you have questions regarding this submittal. 

 

Sincerely, 

AMEC Environment & Infrastructure, Inc. 

 

 

___________________________    ___________________________ 
Michael Taraszki, PG, CHG, PMP    Robert Hartwell, PE 
Project Manager      Engineering Manager 
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NOVEMBER 2012 NHOU PROGRESS REPORT 

 
Activities Completed for the Report Period  

 Submitted responses to EPA comments on the Building Conditions Assessment report on 
November 30 in compliance with EPA requirements dated November 1. 

 Continued to develop access agreements to sample and perform testing at privately owned 
monitoring wells: 

o Vulcan Materials (well 4909F or its replacement); no access agreement needed for well 
4909C (owned by LADWP) 

o Los Angeles County (well 4928A); response to request to collect split sample pending 
discussions between LA County and EPA 

 Removed submersible pumps from EPA-owned monitoring wells (NH-C01-450, NH-C02-325, 
NH-C03-380, and NH-C05-460) in preparation for Phase 1 Pre-Design Investigation activities; 
attempts to remove pump from NH-C05-320 will resume week of December 10. 

 Hosted a communication planning webinar with client and EPA communication teams on 
November 26; finalized communication plan materials in preparation for Phase 1 Pre-Design 
Investigation activities. 

 Initiated Phase 1 Pre-Design Investigation sampling/testing activities (where neighbor 
notifications were deemed by client/EPA communication team as unnecessary) on December 3. 

Issues and Corrective Actions  
 Submersible pump removal plan submitted by AMEC to EPA was approved by EPA on 

November 30. 

Anticipated Activities for the Next Six Weeks 
 Receive Final EPA comments on the Phase 1 Pre-Design Investigation Work Plan (conditionally 

approved by EPA on September 19). 

 Remove submersible pump from EPA-owned monitoring well NH-C05-320. 

 Proceed with Phase 1 Pre-Design Investigation groundwater sampling and testing, pending 
completion of access agreements. 

 Attend a meeting with EPA and LADWP to be scheduled by EPA to discuss the Groundwater 
Management Plan. 

Unresolved Issues/Potential Impacts to Schedule/Work Plan  
 quire EPA assistance to ensure 

groundwater monitoring data are obtained from monitoring wells included in the Phase 1 Pre-
Design Investigation Work Plan. Delays in establishing access agreements may result in revision 
of the schedule for groundwater monitoring and/or drilling. EPA support will be requested if 
required. 

 Removal of submersible pumps from EPA-owned monitoring wells and development of 
communication plan has taken longer than expected; Phase 1 Pre-Design Investigation field 
schedule has been revised accordingly. 
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